
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 09/11/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

10/12/2015

Contract Location: Time Allowed:

SR 87 CONN BEGINNING AT US 341/SR 27 AND EXTENDING TO US 23/

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone: (478)934-2707 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/18/2013

11/01/2013

11/27/2013

12/03/2013

01/06/2014

00/00/0000

00/00/0000

667 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

667 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,634,852.15

$6,030,188.56

$1,855,498.51

72.03%

Counties:

Dodge

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

221975-      $6,634,852.15 $6,030,188.56 $1,855,498.51 72.03% $417,773.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 09/11/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

10/12/2015

Project Number: 221975-      SR 87 CONN - SRTS

 

STP00-0066-01(029)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,823,482.93 $3,489,263.97 $334,218.96

Non-Participating $955,870.71 $872,315.97 $83,554.74

Total Earnings $4,779,353.64 $4,361,579.94 $417,773.70

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,779,353.64 $4,361,579.94 $417,773.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,779,353.64 $4,361,579.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $417,773.70

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 09/11/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

10/12/2015

Project Number 221975-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .842

 60000.000 .065

STP00-0066-01(029)

 

.907 $3,900.00 $54,420.00

0025 205-0001     UNCLASS EXCAV CY  63,951.000 65,118.914

 4.420 .000

 

 

65,118.914 $.00 $287,825.60

Category Amount: $3,900.00 $342,245.60

Category Number: 0050 DRAINAGE

0085 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  361.000 388.000

 33.170 .000

 

 

388.000 $.00 $12,869.96

0090 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  916.000 917.000

 39.800 .000

 

 

917.000 $.00 $36,496.60

0100 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  305.000 277.000

 33.170 24.000

 

 

301.000 $796.08 $9,984.17

0135 603-7000     PLASTIC FILTER FABRIC SY  778.000 1,857.445

 5.530 .000

 

 

1,857.445 $.00 $10,271.67

Category Amount: $796.08 $69,622.40

Category Number: 0010 ROADWAY

0145 634-1200     RIGHT OF WAY MARKERS EA  125.000 .000

 93.980 125.000

 

 

125.000 $11,747.50 $11,747.50

0150 641-1200     GUARDRAIL, TP W LF  5,105.000 .000

 18.230 3,686.000

 

 

3,686.000 $67,195.78 $67,195.78



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 09/11/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

10/12/2015

Project Number 221975-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0155 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  7.000 .000

 771.770 5.000

 

 

5.000 $3,858.85 $3,858.85

0160 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  7.000 .000

 1990.240 4.000

 

 

4.000 $7,960.96 $7,960.96

Category Amount: $90,763.09 $90,763.09

Category Number: 0030 PERMANENT EROSION CONTROL

0170 163-0240     MULCH TN  470.000 80.140

 155.000 34.930

 

 

115.070 $5,414.15 $17,835.85

Category Amount: $5,414.15 $17,835.85

Category Number: 0040 TEMPORARY EROSION CONTROL

0205 163-0232     TEMPORARY GRASSING AC  10.000 10.525

 300.000 .000

 

 

10.525 $.00 $3,157.50

0248 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,000.000 888.750

 15.480 222.188

 

 

1,110.938 $3,439.47 $17,197.32

0250 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,975.000 5,040.000

 0.010 1,139.000

 

 

6,179.000 $11.39 $61.79

0285 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 23.000

 436.750 .000

 

 

23.000 $.00 $10,045.25

0290 167-1500     WATER QUALITY INSPECTIONS MO  24.000 19.000

 1100.160 1.000

 

 

20.000 $1,100.16 $22,003.20



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 09/11/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

10/12/2015

Project Number 221975-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0295 170-1000     FLOATING SILT RETENTION BARRIER LF  450.000 500.000

 13.270 .000

 

 

500.000 $.00 $6,635.00

Category Amount: $4,551.02 $59,100.06

Category Number: 0010 ROADWAY

0320 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  5,882.000 6,980.000

 7.020 .000

 

 

6,980.000 $.00 $48,999.60

Category Amount: $0.00 $48,999.60

Category Number: 0050 DRAINAGE

0414 500-3200     CLASS B CONCRETE CY  24.000 14.446

 562.800 16.395

 

 

30.841 $9,227.11 $17,357.31

Category Amount: $9,227.11 $17,357.31

Category Number: 0070 SOIL CEMENT BASE - ALT 2

0430 301-5000     PORTLAND CEMENT TN  2,522.000 1,651.460

 120.000 444.540

 

 

2,096.000 $53,344.80 $251,520.00

0435 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  16,009.000 13,898.190

TL & H LIME 64.000 1,285.290

 

 

15,183.480 $82,258.56 $971,742.72

Category Amount: $135,603.36 $1,223,262.72

Category Number: 0050 DRAINAGE

0445 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  262.000 760.000

 60.810 .000

 

 

760.000 $.00 $46,215.60



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 09/11/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

10/12/2015

Project Number 221975-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0450 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  516.000 1,186.334

 55.280 .000

 

 

1,186.334 $.00 $65,580.54

Category Amount: $0.00 $111,796.14

Category Number: 0030 PERMANENT EROSION CONTROL

0456 716-2000     EROSION CONTROL MATS, SLOPES SY  10,740.000 8,955.555

 1.000 1,191.111

 

 

10,146.666 $1,191.11 $10,146.67

Category Amount: $1,191.11 $10,146.67

Category Number: 0010 ROADWAY

0468 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 608.090

L & H LIME 53.600 .000

80% Pay Factor

                                                            

608.090 $.00 $32,593.62

Category Amount: $0.00 $32,593.62

Category Number: 0030 PERMANENT EROSION CONTROL

0546 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  20.000 32.250

/SAND BAGS 457.750 7.500

 

 

39.750 $3,433.13 $18,195.56

Category Amount: $3,433.13 $18,195.56

Category Number: 0010 ROADWAY

0561 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  25.000 67.440

 1022.760 .000

 

 

67.440 $.00 $68,974.93

0586 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  24.000 26.000

 884.550 2.000

 

 

28.000 $1,769.10 $24,767.40

Category Amount: $1,769.10 $93,742.33



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 09/11/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0021

10/12/2015

Project Number 221975-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SOIL CEMENT BASE - ALT 2

0596 301-4161     PRE-MIXED SOIL-CEM STAB BASE CRS, 8 IN, INCL MATL AND HAULSY  86,924.000 68,890.679

 9.500 17,887.219

 

 

86,777.898 $169,928.58 $824,390.03

Category Amount: $169,928.58 $824,390.03

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -108,019.820

 1.000 -8,803.030

(IN# 1)

                                                            

-116,822.850 $-8,803.03 ($116,822.85)

9050 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  .000 606.000

 115.000 .000

PLAN REVISION DATED 12/12/13

REMOVED TPL 4 X 4 CULVERT AND ADD 2 - DBL 48" PIPE LINES

606.000 $.00 $69,690.00

Category Amount: $-8,803.03 $-47,132.85

Project Total Amount: $417,773.70 $4,779,353.64


